

**BEFORE THE MAHARASHTRA REAL ESTATE REGULATORY AUTHORITY,
MUMBAI**

COMPLAINT NO: CC006000000000409

Mr. Milind Paltanwale

.. Complainant

Versus

Garnet Construction Ltd

MahaRERA Registration No. P52000004503


..... Respondent

Coram: Hon'ble Dr. Vijay Satbir Singh, Member 1

Date : 13th October 2017

Order

1. The complainant has filed this complaint under section 18 of the RERA Act, claiming interest for delayed possession in respect of his unit in the project of the MahaRERA Registration No. P52000004503.
2. This matter was initially heard on 06-10-2017. It was adjourned on the complainant's request and heard again today. It was brought to the notice of this Authority that the complainant vide his email dated 7-10-2017 has informed to this Authority that he has settled the issue with the respondent amicably. He has therefore requested to allow him to withdraw his complaint. The same is allowed.
3. In view of the above facts, the complaint stands dismissed as withdrawn.


(Dr. Vijay Satbir Singh)
Member-1